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“Report Date: 09/02/2003 Page 1 of 2
“ Contract Costs
SAUGET AREA G, SAUGET, IL SITEID =054V
Site Costs from 1/1/1994 through 6/30/2003

RESPONSE ACTION (RAC) CONTRACT

Contractor Name: TETRA TECH EM INC.

EPA Contract Number: 68-W7-0003

Project Officer(s): - NATHAN, STEPHEN J.

SPENCER, DIANE M.

Dates of Service: From: 11/01/1999 To: 02/25/2001

Summary of Service:

Total Costs: $21,264.28

Voucher Voucher Voucher Treasury Schedule Site Annuui

Number Date Amount _ Number and Date Amount Allocation

32 12/20/1999 327,230.73 R0217 01/13/2000 617.81 99.90

33 01/17/2000 488,323.78 R0262 02/10/2000 340.52 55.06

34 02/09/2000 175,332.14 R0313 03/06/2000 130.23 21.06

35 03/17/2000 239,384.94 R0386 04/12/2000 3,262.18 527.49

36 04/14/2000 513,936.68 R0456 05/19/2000 1,256.13 203.11

37 05/11/2000 868,385.23 R0492 06/08/2000 3,145.29 508.59

38 - 06/07/2000 148,399.72 R0543 07/06/2000 2,079.69 336.28

39 07/12/2000 437 522.40 R0607 08/11/2000 648.09 104.79

40 08/08/2000 559,721.58 R0653 09/07/2000 1,548.20 250.34

41 09/08/2000 218,817.68 R1021 10/12/2000 3,679.29 594.93

42 10/20/2000 721,274.21 R1106 11/24/2000 1,462.13 236.42

45 01/11/2001 591,525.37 R1244 02/09/2001 0.35 0.06

47 03/07/2001 486,556.22 R1353 04/06/2001 - 134.58 21.76
Total: $18,304.49 $2,959.79




Invoice Status By Account http://oasint.rtpnc.epa.gov/neis/invoice_status_web.invoice_status_result
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01/04/02

RESPONSE ACTION CONTRACT (RAC)
TETRA TECH EM INC.

68-W7-0003

SAUGET, IL

SITE ID = 054V
ALLOCATION:
VOUCHER TOTAL
NUMBER  COSTS AREA 1 AREA 2

32 $617.81 $617.81 $0.00
33 © $340.52 $340.52 $0.00
34 $130.23 $130.23 $0.00
35 $3,262.18 $2,066.97 $1,195.21
36 $1,256.13  $683.41  $572.72
37 $3,145.29 $1,605.71 $1,539.58
38 $2,079.69 $1,037.95 $1,041.74
39 $648.09 $343.68  $304.41
40 $1,548.20 $78562  $762.58
41 $3,679.29 $1,910.24 $1,769.05
42 $1,462.13 $701.38 __ $760.75
$18,169.56  $10,22352 $7,946.04



Tetra Tech EM Inc.

200 E. Randolph Drive, Suite 4700 ¢ Chicago, IL 60601 ¢ (312) 856-8700 ¢ FAX (3i2) 938-0118

December 7, 1999

Ms. Cheryl Allen

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19J)

Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CRCR-05ZZ
Dear Ms. Alien:
Enclosed is the site-specific monthly report for November 1999 for the following project:
Multisite Community Involvement Support
The report includes direct labor hours and costs incurred from November 1 through 28, 1999. Please
contact me at (312) 946-6458 with any questions.

Sincerely,

;<

~ Gl e [ IR SRR S S

Stacey Durley
Site Manager

SD/jmk

Enclosure

‘225 conuains recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: December 7, 1999

Tetra Tech No.: 0AA-003 Reporting Month: November 1999
WA Name: Multisite Community Tetra Tech WA Manager: Stacey Durley
Involvement Support EPA WA Manager: Cheryl Allen

Prépared by: Stacey Durley

Distribution: Diane M. Spencer, Project Officer
Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Paul Dawson, OAM, EPA Headquarters

1. rogress M his Reporting Period

This report covers the period of November 1 through 28, 1999. During this period, Tetra Tech
EM Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, 6, and 8. Because thisisa
multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained frequent communication with the U.S. Environmental Protection Agency
(EPA) work assignment manager (WAM) about the status of ongoing and planned projects. Tetra
Tech staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

Tetra Tech conducted work on specific sites and tasks as follows:

Bofors Nobel, M1, Site - $862.97 were expended for placement of an advertisement with
Elizabeth Israel Advertising announcing an availability session. This cost was incurred in
September, but invoiced in November. Tetra Tech updated the site mailing list during this
reporting period.

Butterworth, M1, Site - Tetra Tech submitted a draft information repository outline on November
‘12, 1999. Tetra Tech also updated the site mailing list. $3.04 were expended in telephone charges.

Kerr McGee, IL, Sites - Tetra Tech continued working on the draft revised community
involvement plant (CIP). One revised CIP will discuss all four Kerr McGee sites.

Cannelton Industries, M1, Site - Tetra Tech folded, labeled, and stuffed into envelopes about
270 fact sheets, which EPA had produced. Tech also updated the mailing list and submitted a
hard copy of the mailing list to EPA on November 24, 1999.

Fultz Landfill, OH, Site - Tetra Tech submitted a revised fact sheet on November 12, 1999.
Industrial Excess Landfill, OH, Site - Tetra Tech began working on a fact sheet for the site.

Marina Cliffs, WI, Site - Tetra Tech submitted a proposed final fact sheet to EPA on November
17, 1999. Tetra Tech submitted the final fact sheet to EPA on November 19, 1999. Tetra Tech
also labeled and stuffed 330 fact sheets and delivered them to the mail room. $112.20 were
expended in copying costs for a fact sheet that was sent out in September. This cost was not
invoiced until November.



Work Assignment Number: 003-CRCR-05ZZ
Page 2

Pagel’s Pit, IL, Site (Operable Units 1 and 2) - Tetra Tech reviewed and placed an
~ advertisement announcing the record of decision for OU 2 and changes to the groundwater OU 1
remedy.

Sauget Areas 1 and 2, WI, Sites - Tetra Tech created a mailing list for these sites. Tetra Tech
also wrote and produced a postcard announcing a public meeting.

New Work Requests - Tetra Tech received requests from EPA to provide additional support for
the following sites: Marina Cliffs and Lemon Lane.

Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and subm....ed
the monthly status report; and conducted internal staffing activities and team meetings to discuss
ongoing project work. $15.83 were expended in Federal Express charges to send files to Stacey
Durley, the project manager. $15.09 were also expended for computer use charges to prepare the
monthly status report.

2. Problems Encountered and Resolved

No problems were encountered during this reporting period.

3. Deliverable itted

Date Submitted

Information Repository Revised Draft Outline Letter for 11/12/99
Butterworth Landfill, MI, site

Revised Draft Fact Sheet for Fultz Landfill, OH, site 11/12/99
Monthly Status Report ' 11/15/99
Proposed Final Fact Sheet for Marina Cliffs, W1, site 11/17/99
Draft Post Card for Sauget Areas 1 and 2, W1, site 11/18/99
Final Post Card for Sauget Areas 1 and 2, WI, site 11/19/99
Final Fact Sheet for Marina Cliffs, W1, site 11/19/99
Revised Mailing List for Cannelton, M1, site 11/24/99

4. Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” sites. In addition, Tetra Tech will conduct
work on additional sites as requested by EPA.



Work Assignment Number: 003-CRCR-05ZZ

Page 3

Key Personnel Changes

There were no changes in key personnel during the reporting period. Cheryl Vaccarello, P2, will
replace Stacy Durley as Site Manager for this WA in December.

Subcontracting

No subcontractors were used during this reporting period.

Travel

Individual Tgﬂ"ﬂm Dates Reason

There were no travel during the reporting period.
Laboratories
— . Laboratory Name SampleType  ~~ No.of Samples

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 128 level-of-effort (LOE) hours and $7,276.70 during the reporting period.

A breakdown of the monthly charges by site follows this Technical Status Report. The cumulative
expenditure through the reporting period is 3,614.5 LOE hours and $245,500.97. The approved
expenditure limit for the work assignment is 13,790 LOE hours and $300,000. (The approved WA .
budget is $1,238,619; the WA is incrementally funded, however, at $300,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
November 1999 Reporting Period

November November -
Site or Task Description LOE Cost

.'

Sauget Area 1

617.81

128.0 $7,276.70




Tetra Tech EM Inc.

200 E. Randolph Drive, Suite 4700 4 Chicago, IL 60601 & (312) 856-8700 ¢ FAX (312) 938-0118

January 11, 2000

Ms. Cheryl Allen

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19))

Chicago, IL 60604 ~-

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:

Enclosed is the site-specific monthly report for December 1999 for the following project:
Mutltisite Community Involvement Support
The report includes direct labor hours and costs incurred from November 29, 1999, through January 2,
2000. Please contact me at (847) 818-7178 with any questions.
Sincerely,

SN e e

Cheryl Vacarello
Site Manager

CV/jmk

Enclosure

E.?, contans recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: January 11, 2000

Tetra Tech No.: 0AA-003 Reporting Month: December 1999
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Stacey Durley

Distribution: Diane M. Spencer, Project Officer
Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
- Paul Dawson, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of N ~vember 29, 1999, through January 2, 2000. During this period,
Tetra Tech EM Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, and 6 through 8.
Because this is a multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

Tetra Tech conducted work on specific sites and tasks as follows:

Industrial Excess Landfill, OH, Site - Tetra Tech continued working on the fact sheet for this
site. This fact sheet discusses the amended record of decision for the site. $.36 was expended
for file copies made in-house.

Kerr McGee, IL, Sites - Tetra Tech continued working on the draft revised community
involvement plan (CIP). One revised CIP will discuss all four Kerr McGee sites,

Lemon Lane Landfill, IN, Site - Tetra Tech submitted a draft fact sheet to EPA on December
8, 1999. Tetra Tech also submitted a draft and final public notice announcement on December
29, 1999. Tetra Tech updated the mailing list for the site and submitted a copy to EPA on
December 8, 1999. Tetra Tech also secured a meeting space for a public meeting that will be
held January 19, 2000. Copying charges appear for a combined fact sheet for all of the
Bloomington, Indiana PCB sites; $47.11 of the total copying charges were billed to this site.

Sauget Areas 1 and 2, WI, Sites - Tetra Tech created a site mailing list using documentation
from EPA. A past copying charge of $8.75 appears in this invoice for a postcard produced and
mailed in November.

Woodstock, IL, Site - Tetra Tech updated the mailing list and submitted a copy to EPA on
December 28, 1999.



Work Assignment Number: 003-CRCR-05ZZ

Page 2

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during December. Many of the photocopying charges were
incurred several months ago, but have just been invoiced to EPA. As per the Federal Acquisition
Regulations (FAR), Tetra Tech could not invoice these charges to EPA until Tetra Tech incurs
debt (which would occur when Tetra Tech paid the vendor). Tetra Tech delayed in paying these
charges while the vendor was correcting a billing error.

Butterworth, M1, Site - Past photocopying charges of $1,353.58 for a postcard mailed in May,
and a fact sheet produced and mailed in September, appear in this invoice. Federal Express
charges of $15.46 to ship those fact sheets to EPA also appear in the invoice.

Cannelton Industries, MI, Site - Past cab fare of $5.00 to deliver fact sheets to EPA in
November appear in the invoice.

Marina Cliffs, WI, Site - November photocopying charges of $238.95 for a fact sheet appear in
the invoice. A $57.00 charge for delivery of the fact sheet to the EPA mail room appears in
error; the amount should be $33.50 and a credit for the difference will appear in a future invoice.

Pagel’s Pit, IL, Site (Operable Units 1 and 2) - A past charge of $21.00 for photocopying a
postcard announcing a public meeting in September appears in the invoice.

Neal’s Landfill, IN, Site - For the combined fact sheet for all of the Bloomington, Indiana PCB
sites that was completed in August, a portion ($47.12) of the past photocopying charge was
charges to this site.

Winston Thomas, IN, Site - For the combined fact sheet for all of the Bloomington, Indiana
PCB sites that was completed in August, a portion ($47.12) of the past photocopying charge was
charges to this site.

Madison Metro, WI, Site - Past photocopying charges of $132.00, incurred for copying a fact
sheet that was sent out in May, appear in this invoice.

New Work Requests - Tetra Tech received requests from EPA to provide additional support
for the following site: Woodstock.

Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and ‘
submitted the monthly status report; and conducted internal staffing activities and team meetings
to discuss ongrinz nroject work. A total of $27.68 were expended in tzlephone charges.



Work Assignment Number: 003-CRCR-05ZZ

Page 3

Problems Encountered and Resolved

No problems were encountered during this reporting period.

Deliverables Submitted

. Date Submitted
Draft Fact Sheet for Lemon Lane Landfill, IN, site 12/8/99

Monthly Progress Report 12/20/99
Mailing List for Woodstock, IL, site 12/28/99

Draft and Final Public Notice Announcement for Lemon 12/29/99

Lane Landfill, IN site

Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” sites. In addition, Tetra Tech will

conduct work on additional sites as requested by EPA.

Key Personnel Changes

Cheryl Vaccarello, P2, replaced Stacy Durley as Site Manager for this WA in December.

Subcontracting

No subcontractors were used during this reporting period.
Travel

Individual To/From Dates

Reason

There was no travel during the reporting period.

Laboratories

No. of Samples

Laboratory Name Sample Type

No laboratories were used under this work assignment.



Work Assignment Number: 003-CRCR-05ZZ

Page 4

Budget

Tetra Tech expended 140.50 level-of-effort (LOE) hours and $8,758.15 during the reporting
period. A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 3,755 LOE hours and $254,259.12. The
approved expenditure limit for the work assignment is 13,790 LOE hours and $300,000. (The
approved WA budget is $1,238,619; the WA is incrementally funded, however, at $300,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
December 1999 Reporting Period

December December
Site or Task Description LOE Cost

Sauget Area 1

- 140.5 $8,758.15




Tetra Tech EM Inc.

3550 Salt Creek Lane, Suite105 4 Arlington Heights, IL 60005 4 (847) 255-4166 @ FAX (847) 255-8528

February 8, 2000

Ms. Cuz -yl Allen

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19J)

Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CSRC-05JZZ

Dear Ms. Allen:
Enclosed is the site-specific monthly report for January 2000 for the following project:
Multisite Community Involvement Support

The report includes direct labor hours and costs incurred from January 3 through 30, 2000. Please
contact me at (847) 818-7178 with any questions.

Sincerely,

4 .
o !"‘/'}-‘,'

Y A A

]

Cheryl Vaccarello
Site Manager

Enclosure

contains recycled fiber ond is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: February 8, 2000

Tetra Tech No.: 0AA-003 Reporting Month: January 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Paul Dawson, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of January 3 through 30, 2000. During this period, Tetra Tech EM
Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, and 6 through 8. Past ODC
charges also appear under Task 7. Because this is a multi-site WA, specific activities are
reported by site rather than by WA task. ’

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)

work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech

staff working on site-specific projects also communicated frequently with EPA community
-involvement coordinators (CIC) about site-specific work.

Tetra Tech conducted work on specific sites and tasks as follows:

Industrial Excess Landfill, OH, Site - Tetra Tech submitted a draft fact sheet for this site to

EPA on January 6, 2000, and is waiting for comments. Tetra Tech is also updating the mailing list
for the site. $55.20 were incurred in reproduction charges of documents; $6.89 were incurred for
mailing items (o EPA; and $141.09 were incurred for computer usage charges.

Kerr McGee, IL, Sites - Tetra Tech continued working on the draft revised community
involvement plan (CIP). One revised CIP will discuss all four Kerr McGee sites.

Lemon Lane Landfill, IN, Site - Tetra Tech submitted a revised draft fact sheet to EPA on
January 11, 2000, and the final fact sheet was submitted on January 14, 2000. On January 26,
2000, a draft post card announcing the public comment period extension was submitted. The final
post card was submitted on January 28, 2000. Tetra Tech also placed public notices announcing
the public comment period extension. Tetra Tech had to procure another court reporter for the
January 19, 2000 public meeting as the initial court reporter was not able to attend. $66.00 were
incurred for computer usage charges and $3.62 were incurred in postage costs.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech discussed a fact sheet and the mailing list with
the create EPA and continued to update site mailing list using documentation from EPA.



Work Assignment Number: 003-CRCR-05ZZ

Page 2

Woodstock, IL, Site - Tetra Tech continued to updated the mailing list with current local, state,
and federal government official information. $23.23 were expended in computer usage charges.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during January. Many of the computer usage charges charges
were incurred in previous months, but due to an internal problem of allocating these costs, the
charges do noi appear until this month. As per the Federal Acquisition Regulations (FAR), Tetra
Tech could not invoice these charges to EPA until Tetra Tech incurs debt (which would occur
when Tetra Tech paid the vendor). Tetra Tech delayed in paying these charges while the vendor
was correcting a billing error.

 Marina Cliffs, W1, Site - $22.5" were incurred for delivery charges and $29.44 were incurred

for computer usage charges.

Pagel’s Pit, IL, Site (Operable Units 1 and 2) - A past charge of $1702.40 for a public
announcement placed in October 1999 appears in the invoice.

Bennet’s Landfill, IN, Site - $1.58 were incurred in computer usage charges.
Neal’s Landfill, IN, Site - $3.47 were incurred in computer usage charges.

New Work Requests - Tetra Tech received requests from EPA to provide additional support
for the following sites: Lemon Lane Landfill and Boerke. .

Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and
submitted the monthly status report; and conducted internal staffing activities and team meetings
to discuss ongoing project work.

Problems Encountered and Resolved

No problems were encountered during this reporting period.

Deliverables Submitted

Date Submitted
Draft Fact Sheet for Industrial Excess Landfill, OH, site 01/6/00

~ Revised Draft Fact Sheet for Lemon Lane Landfill, IN, site  01/11/00

Final Fact Sheet for _emon Lane Landfill, IN, site 01/14/00
Monthly Progress Report 01/18/00
Draft Post Card for Lemon Lane Landfill, IN, site 01/26/00



Work Assignment Number: 003-CRCR-05Z2Z
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Date Submitted
Final Post Card for Lemon Lane Landfill, IN, site 01/28/00
Draft and Final Public Notice Announcement for Lemon 01/29/00
Lane Landfill, IN, site
~ Activities Planned Ne)’(t Reporting Period

At the request of the EPA Project Officer, Tetra Tech will prepare a revised budget estimate
for the contract base period. Tetra Tech will continue to provide support for “active” sites and

additional sites as requested by EPA.

Key Personnel Changes

No key personnel changes were made during this reporting period.

Subcontracting

No subcontractors were used during this reporting period.

Travel

Individual To/From - Dates Reason

There was no travel during the reporting period.

Laboratories
Laboratory Name Sample Type No. of Samples

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 91 level-of-effort (LOE) hours and $6,730.66 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expc. i tu. 2 through the reporting period is 3,846 LOE hours and $260,989.78. The
approved expenditure iimit for the work assignment is 13,790 LOE hours and $300,000. (The
approved WA budget is $1,238,619; the WA is incrementally funded, however, at $300,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
" January 2000 Reporting Period

January January
Site or Task Description LOE Cost

Sauget Area 1 130.23

$6.730.66




i

Tetra Tech EM Inc.

200 E. Randolph Drive, Suite 4700 ¢ Chicago, IL 60601 4 (312) 856-8700 ¢ FAX (312) 938-0118

March 8, 2000

Ms. Cheryl Allen

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19J))

Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:
Enclosed is the site-specific monthly report for February 2000 for the following project:
Multisite Community Involvement Support
The report includes direct labor hours and costs incurred from January 31 through February 27, 2000.
Please contact me at (847) 818-7178 with any questions.

Sincerely,

At

_Gg Cheryl Vacarello

Site Manager
CV/imk

Enclosure

?’g contains recycled fiber and is recyclable



Work Assignment Number: 003-CRCR-05ZZ
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N

Kerr McGee Reed Keppler Park, IL, Site - Tetra Tech is working on a fact sheet for this
site, which announces that the cleanup is completed. A draft fact sheet was submitted to EPA on

February 15, 2000.

Lemon Lane Landfill, IN, Site - Tetra Tech wrote and placed a public notice announcement in
a local newspaper. On January 31, 2000, Tetra Tech submitted the public transcript from the
January 19, 2000, public meeting. $1,239.71 were expended in placing the public¢ notice
announcement, which appeared in the local newspaper on January 6. $53.75 were expended for
reproduction charges, $2.52 were expended in photocopying costs, and $328.95 were expended

for the court reporter charges.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech submitted a draft fact sheet on February 21,
2000. A draft site map was submitted on February 22. The final site map and the final fact sheet
were submitted to EPA on February 25. Tetra Tech also wrote a public notice announcement,

which was submitted to EPA on February 23.

Woodstock, IL, Site - Tetra Tech continued to updated the mailing list with current local, state,
and federal government official information.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during February. Many of the computer usage charges charges
were incurred in previous months, but due to an internal problem of allocating these costs, the
charges do not appear until this month. As per the Federal Acquisition Regulations (FAR), Tetra
Tech could not invoice the ODC charges to EPA until Tetra Tech incurs debt (which would
occur when Tetra Tech paid the vendor). Tetra Tech delayed in paying these charges that are
listed this month until the vendor corrected a billing error.

Bennets Landfill, IN, Site - $5.09 were incurred for computer usage charges. $3.67 was
incorrectly charged to this site for delivery charges. This amount will be correctly charged to the
Lemon Lane site in a future invoice.

Bofors Nobel Superfund, MI, Site - A past charge of $491.14 for a public notice
announcement placed in a local newspaper announcing an availability session appears on this
invoice. The announcement was placed on September 23, 1999, but the charges were not
invoiced until this reporting period.

Shiawassee River, M1, Site - A charge of $0.25 appears in error, and will be credited in a
subsequent invoice.

Kerr McGee Residential, IL, Site - $.02 were expended in computer dsage charges. —



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-052Z Date: March 8, 2000

Tetra Tech No.: 0AA-003 Reporting Month: February 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support : EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Paul Dawson, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of January 31 through February 27, 2000. During this period, Tetra
Tech EM Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, and 6 through 8.
Because this is a multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

Project Management - As requested by EPA, Tetra Tech revised the budget for this
assignment.

Tetra Tech conducted work on specific sites and tasks as follows:

Boerke, WI, Site - Tetra Tech began working on a fact sheet for this site. Tetra Tech
submitted a draft fact to EPA on February 22, 2000, and is waiting for comments from EPA.

Cannelton, OH, Site - Tetra Tech updated the Cannelton mailing list using returns from a
previous mailing. Clerical personnel performed this work; therefore, no LOE hours appear in this
invoice.

Butterworth Landfill, MI, Site - Tetra Tech updated the information repository and the mailing
list. A past charge of $955.30 appears on this invoice for public notice announcements placed in
local newspapers. The announcements appeared in September 1999, but were not invoiced until
this reporting period. $77.35 were expended in computer usage charges and $116.19 were
expended in photocopying charges. '

Industrial Excess Landfill, OH, Site - Tetra Tech addressed EPA comments on the revised
draft fact sheet and continued to update the mailing list.



Work Assignment Number: 003-CRCR-05ZZ

Page 3

Neal’s Dump, IN, Site - A past charge of $934.23 appears on this invoice. This amount is for
public notice announcements placed in three local newspaper requesting comments about the
deletion of the site from the National Priorities List. The announcements were placed on

‘September 2, 1999, but the charges were not invoiced until this reporting period.

Pagel’s Pit, IL, Site (Operable Units 1 and 2) - A past charge of $276.40 for each operable
unit (for a total of $552.0) appears on this invoice. These charges were for court reporter
charges for the public meeting in

Torch Lake, MI, Site - A past charge of $916.57 appears on this invoice for a public notice
announcements that was placed in a local newspaper announcing an availability session. The
announcement appeared in July 1999, but the charges were not invoiced until this reporting period.

New Work Requests - Tetra Tech received requests from EPA to provide additional support
for the following sites: Industrial Excess Landfill, City Disposal, and Butterworth.

Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and
submitted the monthly status report; and conducted internal staffing activities and team meetings
to discuss ongoing project work.

Problems Encountered and Resolved

No problems were encountered during this reporting period.

Deliverables Submitted
. ) Date Submitted

Public Transcript for Lemon Lane Landfill, IN, site 01/31/00
Monthly Progress Report 02/08/00

Draft Fact Sheet for Kerr McGee Reed Keppler Park, IL 02/15/00

site

Draft Fact Sheet for Sauget Areas 1 and 2, IL, sites 02/21/00

Draft Site Map for Sauget Areas 1 and 2, IL, sites 02/22/00

Draft and Final Public Notice Announcments for Sauget 02/23/00
Areas 1 and 2, IL, sites ’

Revised Community Invelvement Budget 02/23/00

Final Fact Sheet and Final Site Map for Sauget Areas | 02/25/00
and 2, IL, sites
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Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” sites and additional sites as requested by
EPA. '

Key Personnel Changes

No key personnel changes were made during this reporting period.

Subcontracting

No subcontractors were used “uring this reporting period.

Travel

Individual To/From Dates Reason

There was no travel during the reporting period.

Laboratories

Laboratory Name __Sample Type _ No. of Samples

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 240 level-of-effort (LOE) hours and $17,247.65 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 4,086 LOE hours and $278,237.43. The
approved expenditure limit for the work assignment is 13,790 LOE hours and $300,000. (The
approved WA budget is $1,238,619; the WA is incrementally funded, however, at $300,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
February 2000 Reporting Period

February February
Site or Task Description LOE Cost
Sauget Area #1 2,066. 97
Sauget Area #2 - 1,195.21

240.0 $17,247.65




Tetra Tech EM Inc.

200 E. Randolph Drive, Suite 4700 ® Chicago, IL 60601 & (312) 856-8700 4 FAX (312) 938-0118

April 11,2000

Ms. Cheryl Allen .

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19J)

Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:
Enclosed is the site-specific monthly report for March 2000 for the following project:
Multisite Community Involvement Support
The report includes direct labor hours and ;:osts incurred from February 28 through April 2, 2000. Please
contact me at (847) 818-7178 with any questions.
Sincerely,

S focc

Cheryl Vacarello
Site Manager

CV/jmk

Enclosure

@ contains recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: April 11, 2000

Tetra Tech No.: 0AA-003 Reporting Month: March 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Paul Dawson, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period ¢. “cbruary 28 through April 2, 2000. During this period, Tetra
Tech EM Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, and 6 through 8.
Because this is a multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

Tetra Tech conducted work on specific sites and tasks as follows:

Boerke, WI, Site - Tetra Tech made revisions to the fact sheet and is waiting for final
comments from EPA. $5.04 were expended in photocopying costs and $4.95 were expended in
computer usage charges.

Butterworth Landfill, MI, Site - As tasked by the EPA community involvement coordinator
(CIC), Tetra Tech began updating the community involvement plan, provided public meeting
logistical support and began working on visual aids for the upcoming public meeting. Tetra Tech
also submitted a draft fact sheet to EPA on March 23, 2000. $34.38 were expended in Federal
Express charges for shipping the information repository updates that were finalized during the last
reporting period. $20.93 were expended on computer usage charges.

City Disposal, W1, Site - Tetra Tech began updating the mailing list for this site. $10.89 were
expended in photocopying costs.

Fultz Landfill, OH, Site - Tetra Tech began revising the draft fact sheet based on comments
from the remedial project manager. In discussions with the CIC, it was decided that the fact
sheet would not be {inalized and the CIC would be sending out an update letter to the Fultz
community.
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Industrial Excess Landfill, OH, Site - Tetra Tech finalized the fact sheet and had it
reproduced for mailing. On March 6, 2000, Tetra Tech submitted the final fact sheet to EPA.
Tetra Tech also updated the information repository and on March 3, 2000, submitted the final

- update to EPA. $796 were expended in reproduction charges for the fact sheet.

Kerr McGee Reed Keppler Park, IL, Site - Tetra Tech is submitted a revised draft fact
sheet to EPA on March 28, 2000, and after receiving comments, finalized the fact sheet. The
final fact sheet will be delivered in April. $49.78 were expended in computer use charges.

Kerr McGee, IL, Sites - Tetra Tech continued working on the community mvolvement plan
(CIP). One CIP will be produced for all four sites.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech assisted the CIC in finalizing the public meeting
arrangements, which was held on February 29, 2000. Tetra Tech began working on a community
involvement plan for the two sites and updated the mailing list from information provided by the
CIC. $18.00 were expended in reproduction charges for the site map and $3.31 were expended
in computer usage charges. $.33 were expended in postage costs.

Woodstock, IL, Site - Tetra Tech continued to updated the mailing list with current local, state,
and federal government official information.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during March. Many of the computer usage charges charges
were incurred in previous months, but due to an internal problem of allocating these costs, the
charges do not appear until this month. As per the Federal Acquisition Regulations (FAR), Tetra
Tech could not invoice the ODC charges to EPA until Tetra Tech incurs debt (which would
occur when Tetra Tech paid the vendor). Tetra Tech delayed in paying these charges that are
listed this month until the vendor corrected a billing error.

Bennets Landfill, IN, Site - The $3.67 charge that was incorrectly billed to this site for delivcry‘
charges has been credited.

Lemon Lane Landfill, IN, Site - $779.55 were expended for public notice announcements.
$7.67 were expended in delivery and Federal Express charges.

Marina Cliffs, WI, Site - $1.61 were expended in computer usage charges.

Peerless Plating, OH, Site - $1.62 was incorrectly charged to this site and will be reversed ina

subsequent invoice.

Shiawassee River, MI, Site - A past $0.25 charge that was incorrectly billed to this site has
been credited.



Work Assignment Number: 003-CRCR-05ZZ

Page 3

New Work Requests - Tetra Tech received requests from EPA to provide additional support
for the following sites: Kerr McGee Reed-Keppler Park.

Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and
submitted the monthly status report; and conducted internal staffing activities and team meetings

to discuss ongoing project work.

Problems Encountered and Resolved

This project has been incrementally funded. Presently, Tetra Tech is making changes requested
by EPA to the revised budget estimate. Unless EPA approves Tetra Tech’s new revised budget
estimate in April, the WA will require further incremental funding for activities to continue.

Deliverables Submitted
Date Submitted

Final Information Repository Outline for Industrial Excess, 03/03/00

OH, site

Final Fact Sheet for Industrial Excess, OH, site 03/06/00
Monthly Progress Report 03/17/00
Revised Draft Fact Sheet for Kerr McGee Reed-Keppler 03/28/00
Park, IL, site

Activities Planned Next Reporting Period

Tetra Tech will revise the project budget based on comments from EPA. Tetra Tech will also
continue to provide support for “active” sites and additional sites as requested by EPA.

Key Personnel Changes

No key personnel changes were made during this reporting period.

Subcontracting

No subcontractors were used during this reporting period.
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7. Travel
Individual To/From Dates : Reason

There was no travel during the reporting period.

8. Laboratories
L.aboratory Name - Sample Type No. of Samples

No laboratories were used under this work assignment.

9, Budget

Tetra Tech expended 150 level-of-effort (LOE) hours and $8,216.28 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 4,236 LOE hours and $286,453.71. The
approved expenditure limit for the work assignment is 13,790 LOE hours and $300,000. (The
approved WA budget is $1,238,619; the WA is incrementally funded, however, at $300,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Muiti-Site Community Involvement
Level-of-Effort Hours and Cost by Site
March 2000 Reporting Period

' March March
Site or Task Description ____ LLOE Cost

Sauget Area #1 14.0 683.41
Sauget Area #2 12.5 572.72

150.0 $8,216.28




Tetra Tech EM Inc. |
200 E. Randolph Drive, Suite 4700 ¢ Chicago, IL 60601 ¢ (312) 856-8700 4 FAX (312) 938-0118

May 10, 2000

Ms. Cheryl Allen .
Community Involvement Coordinator
-Office of Public Affairs
~U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19J)
Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:
Enclosed is the site-specific monthly report for April 2000 for the following project:
Multisite Community Involvement Support
The report includes direct labor hours and costs incurred from April 3 through 30, 2000. Please Contact
me at (847) 818-7178 with any questions.

Sincerely,

%% foc Cv
Cheryl Vacarello

Site Manager
CV/jmk

Enclosure

‘@- conuains recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: May 10, 2000

Tetra Tech No.: 0AA-003 Reporting Month: April 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer

Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Paul Dawson, OAM, EPA Headquarters

Progress Made This Reporting Period

This report covers the period of. _ 7l 3 through 30, 2000. During this period, Tetra Tech EM Inc.
(Tetra Tech) conducted activities under Tasks 1 through 4, and 6 and 8. ODC charges also

appear under Task 7. Because this is a multi-site WA, specific activities are reported by site
rather than by WA task. '

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

As requested by EPA, Tetra Tech made some additional revisions to the revised budget and
submitted the new revised budget to EPA for approval. '

Tetra Tech conducted work on specific sites and tasks as follows:

Butterworth Landfill, M, Site - As tasked by the EPA community involvement coordinator
(CIC), Tetra Tech continued updating community involvement plan, provided public meeting
logistical support and began working on visual aids for the upcoming public meeting. Tetra Tech
also submitted a the final fact sheet to EPA on April 12, 2000. $322.00 were expended in
reproduction charges for the fact sheet and $95.67 were expended for computer usage charges.

Kerr McGee Reed Keppler Park, IL, Site - Tetra Tech submitted the final fact sheet to EPA

on April §, 2000. $2,495.66 were expended in reproduction charges for the fact sheet; $2.70 were
expended in internal copying costs; $3.62 were expended in Federal Express charges; and $44.64
were expended for computer use charges.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech traveled with the CIC to conduct community
interviews. Tetra Tech continued working on a community involvement plan for the two sites.
$384.65 were expended for a public notice placed on February 24, 2000, announcing a public
meeting, $5.95 were expended for Federal Express charges, and $10.56 were expended for
computer use charges.
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City Disposal, W1, Site - Tetra Tech updated a site mailing list.

Project Management - A work plan budget revision was completed during April. Tetra Tech
maintained communication with the EPA work assignment manager about the status of ongoing
activities; reviewed financial data and prepared and submitted the monthly status report; and
conducted internal staffing activities and team meetings to discuss ongoing project work.

~ Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during April. As per the Federal Acquisition Regulations (FAR),
Tetra Tech could not invoice the ODC charges to EPA until Tetra Tech incurs debt (which would
occur when Tetra Tech paid the vendor). Tetra Tech delayed in paying these charges that are
listed this month until the vendor corrected a billing error.

Bourke, MI, Site - $3.62 were expended in Federal Express charges returning photographs and
other files to EPA.

Industrial Excess Landfill, OH, Site - $2,423.45 were expended for a public notice on

March 8, 2000, announcing the record of decision. $83.86 were expended in Federal Express
charges for delivering fact sheets to EPA and sending out information repository updates.

Lemon Lane Landfill, IN, Site - $631.25 were expended for a public notice announcement
announcing an extension to the public comment period. This was an additional ad placed on

January 31, 2000.
2. "Problems Encountered and Resolved

No problems were encountered during this reporting period.

3. Deliverables Submitted
Date Submitted

Final Fact Sheet for Kerr-McGee Reed-Keppler Park, IL, 04/03/00

site

Final Fact Sheet for Butterworth Landfill, M1, site 04/12/00
Monthly Progress Report 04/14/00

Final Public Notice Announcement for Butterworth Landfill, 04/14/00

MI, site

Work Plan Budget Revision 04/20/00
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Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” sites and additional sites as requested by

"EPA.

Key Personnel Chang es

No key personnel changes were made during this reporting period.

Subcontractin

No subcontractors were used during this reporting period.

Travel

Reason

¥
]

Individual To/From

There was no travel during the reporting period.

Laboratories

Laboratory Name Sample Type No. of Samples

No laboratories were used under this work assignment.

Budg’et

Tetra Tech expended 118 level-of-effort (LOE) hours and $12,253.94 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 4,354 LOE hours and $298,707.65. The
approved expenditure limit for the work assignment is 13,790 LOE hours and $300,000. (The
approved WA budget is $1,238,619; the WA is incrementally funded, however, at $300,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
April 2000 Reporting Period

, April April

Site or Task Description LOE Cost
Sauget Area #1 IZ.O 1,605.71
Sauget Area #2 30.5 1,539.58

118.0 $12,253.94




Tetra Tech EM Inc.

3550 Salt Creek Lane, Suite105 @ Arlington Heights, IL 60005 4 (847) 255-4166 @ FAX (847) 255-8528

June 7, 2000

Ms. Cheryl Allen

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5 -
77 West Jackson Boulevard (P-19J)

Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CSRC-05JZZ
Dear Ms. Allen:
Enclosed is the site-specific monthly repdn for May 2000 for the following project:
Multisite Community Involvement Support

The report includes direct labor hours and costs incurred from May 1 through 28, 2000. Please contact
me at (847) 818-7178 with any questions.

Sincerely,

C(J(l/ca atlls

Cheryl Vaccarello
Si;e Manager

" Enclosure

contains recycled fiber and is recyclabl.



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: June 7, 2000

Tetra Tech No.: 0AA-003 Reporting Month: May 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
Peggy Hendrixson, EPA Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Paul Dawson, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of May 1 through 28, 2000. During this period, Tetra Tech EM Inc.
(Tetra Tech) conducted activities under Tasks 1 through 4, and 8. Because this is a multi-site
WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

Tetra Tech conducted work on specific sites and tasks as follows:

City Disposal Corporation Landfill, WI, Site - On May 3, 2000, Tetra Tech met with the
community involvement coordinator (CIC) and remedial project manager (RPM) to discuss the
invitation, visuals, and mailing list for the upcoming June 27, 2000 open house. On May 23, 2000,
Tetra Tech submitted a draft invitation and on May 24, 2000, Tetra Tech submitted a revised
draft of the invitation, which EPA approved. Tetra Tech worked on updating the site mailing list

- and creating a new “invitation” mailing list and also began working on the visuals for the open

house.

Shiawassee River Superfund, MI, Site - Tetra Tech received a new work request for this site
on May 9, 2000 and on May 23, submitted a rough draft fact sheet for review by the site CIC and
RPM.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech continued working on a community involvement
plan for the two sites and prepared a question and answer fact sheet. Tetra Tech also provided
support for a meeting that EPA held in Cahokia, Illinois. $10.00 were expended in taxi fare
charges for attending a meeting to deliver visual aids to EPA in March.

Torch Lake Superfund, MI, 3ite — Tetra Tech received a new work request on Ma)-l 17 to
prepare a fact sheet for this site and update the mailing list. Tetra Tech submitted a draft fact
sheet on May 22 and a revised fact sheet on May 26, which was approved.
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Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during May.
Boerke, MI, Site - $8.00 were expended in taxi fare charges returning photographs and other
files to EPA on February 18, 2000.
Butterworth Landfill, MI, Site — $4.00 were expended in taxi fare charges to deliver fact
sheets to EPA on April 12, 2000. '
Industrial Excess Landfill, OH, Site - $10.00 were expended in taxi fare charges to attend a
meeting at EPA and deliver documents to the client.
Kerr McGee Reed Keppler, IL, Site — $3.62 were expended in freight charges delivering a
fact sheet to EPA.
Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and
submitted the monthly status report; and conducted internal staffing activities and team meetings
to discuss ongoing project work. On May 5, 2000, EPA approved thé revised work plan and
budget as submitted. During May, Tetra Tech received new work requests for Lemon Lane
Landfill, Shiawassee, and Torch Lake sites.

2. Problems Encountered and Resolved
No problems were encountered during this reporting period.

3. Deliverables Submitted

Date Submitted

Monthly Progress Report 05/11/00
Draft Fact Sheet for Torch Lake, M|, site 05/22/00
Draft Invitation for City Disposal Corporation, WI, site 05/23/00
Rough Draft Fact Sheet for Shiawassee, M, site 05/23/00
Revised Draft Invitation for City Disposal Corporation, WI, 05/24/00

site
Revised Draft Fact Sheet for Torch Lake, MI, site 05/26/00
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4.

Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” sites and additional sites as requested by

- EPA.

Key Personnel Changes

No key personnel changes were made during this reporting period.

Subcontracting

No subcontractors were used during this reporting period.

Travel

Individual To/From Dates Reason

Megan Hurst Chicago/Chicago 02/18/00 Deliver documents to EPA

Eleanor Sukackas Chicago/Chicago 03/06/00 Attend meeting/deliver docurnents to EPA
Eleanor Sukackas Chicago/Chicago 03/21/00  Attend meeting/deliver visuals to EPA
Jennifer Mueller Chicago/Chicago 04/1200  Deliver docurnents to EPA

There was no travel during the reporting period.
Laboratories

Laboratory Name Sample Type No. of Samples

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 119.5 level-of-effort (LOE) hours and $5,319.13 during the reporting
period. A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 4,473.5 LOE hours and $304,026.78. The
approved expenditure limit for the work assignment is 9,673 LOE hours and $500,000. (The
approved WA budget is $752,482; the WA is incrementally funded, however, at $500,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site

May 2000 Reporting Period
: May May
Site or Task Description LOE Cost
Sauget Area #2 225 1,041.74
Sauget Area #1 20.5 1,037.95

119.5 $5,319.13



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ  Date: July 12, 2000

Tetra Tech No.: 0AA-003 Reporting Month: June 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
David Alberts, Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Doretha Vaughn, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of May 29 through July 2, 2000. During this period, Tetra Tech EM -
Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, and 6 through 8. Because this is a
multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

Tetra Tech conducted work on specific sites and tasks as follows:

Boerke, M, Site - Tetra Tech began working again on the fact sheet that had been out for
review.

City Disposal Corporation Landfill, W1, Site - Tetra Tech updated the site mailing list and
created a second invitation mailing list for those individuals that were to receive the invitation to
the open house. Tetra Tech received comments and incorporated the changes on the invitation

and on June 8, 2000, Tetra Tech submitted the final invitation to EPA for distribution and mailing.
On June 24, 2000, Tetra Tech submitted a draft flow diagram handout to EPA for review and
approval. All visuals for the site tour, including 13 mounted and captioned photographs, laminated
parking signs, and the flow diagram handouts were delivered on June 27, 2000. $378.89 were
expended in reproduction charges and $119.08 were expended in computer usage charges.

Butterworth Superfund, MI, Site - Tetra Tech picked up returned fact sheets from EPA for
processing. $1,014.50 were expended in charges for two public announcement ads in two
separate papers announcing the April 20, 2000 availability session.

Lemon L are Landfill, IN, Site - Tetra Tech began working on visuals for a site meetirig at the
site; however, because of changes in the scheduling of the meeting, the community involvement
coordinator prepared the final visuals. $28.50 were expended in delivery charges for the post
cards that was delivered in January 2000. $8.06 were expended in computer usage charges.
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Marina Cliffs, W1, Site - Tetra Tech received a new work request to update the site mailing list,
produce an update letter, and update the information repository. A draft of the update letter was
sent to EPA on May 31 for review and comment and the final letter was sent to EPA for
distribution and mailing on June 6, 2000. Also on June 6, 2000, the information repository update
outline was submitted to EPA and to the South Milwaukee Public Library. $41.60 were expended
in reproduction and copying charges and $68.75 were expended in computer usage charges.

Shiawassee River Superfund, M1, Site - Tetra Tech submitted a revised draft fact sheet for
review by the site CIC and RPM on June 2, 2000. $3.7 were expended in FedEx charges for
delivering the draft fact sheet and $3.35 were expended in computer usage charges.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech continued working on a community involvement

plan for the two sites and on June 1, 2000, submitted the final question and answer fact sheet to
EPA for distribution and mailing. $86.17 were expended in reproduction costs for the fact sheet
and $8.19 were expended in computer usage charges.

Torch Lake Superfund, MI, Site — Tetra Tech submitted the final fact sheet for distribution
and mailing on June 2, 2000. $407.99 were expended in reproduction costs for the fact sheet,
$10.86 were expended in FedEx charges, and $44.05 were expended in computer usage charges.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous -
reporting periods were invoiced during June.

Cannelton Industries site - $21.50 was incorrectly charged to this site during this reporting
period and will be corrected in a future invoice.

Industrial Excess Landfill, OH, Site - $1,341.05 were expended in public notice ad charges
for the public announcement on the Record of Decision, which was placed in the newspaper on
March 8, 2000. ’

Project Management - Tetra Tech maintained communication with the EPA work assignment
manager about the status of ongoing activities; reviewed financial data and prepared and
submitted the monthly status report; and conducted internal staffing activities and team meetings
to discuss ongoing project work. During this reporting period, Tetra Tech received new work
requests for Marina Cliffs and Lemon Lane Landfill sites.

2. "Problems Encountered an_d Resolved

No problems were eacovatered during this reporting period.
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3. Deliverables Submitted
Date Submitted

Final Fact Sheet for Sauget Areas 1 and 2, IL, sites 06/01/00
Final Fact Sheet for Torch Lake, M, site 06/02/00
Revised Draft Fact Sheet for Shiawassee, M, site 06/02/00
Monthly Progress Report 06/07/00
Final Invitation for City Disposal Corporation, W1, site 06/08/00
Draft Flow Diagram Handouts for City Disposal 06/24/00
Corporation, WI, site '
Final Visuals for City Disposal Corporation, W1, site 06/27/00

(Posters, Photographs and Flow Diagram Handouts)

4. Activities Planned Next Reporting Period

Tetra Tech will continue to provide sui)pon for “active” sites and additional sites as requested by
EPA.

5. Key Personnel Changes

No key personnel changes were made during this reporting period.

6. Subcontracting

No subcontractors were used during this reporting p.eriod

7. Travel
Individual To/From Dates Reason

There was no travel during the reporting period.
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Laboratories

Laboratory Name Sample Type No. of Samples

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 113 level-of-effort (LOE) hours and $9,139.82 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure throug” the reporting period is 4,586.5 LOE hours and $313,166.60. The
approved expenditure limit for the work assignment is 9,673 LOE hours and $500,000. (The

approved WA budget is $752,482; the WA is incrementally funded, however, at $500,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
_ Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
June 2000 Reporting Period

June June

Site or Task Description LOE Cost
Sauget Area #1 5.0 343.68
Sauget Area #2 4.5 304.41

113.0 $9,139.82



Tetra Tech EM inc.
. 200 E. Randolph Drive, Suite 4700 ¢ Chizago, IL 60601 ¢ (312) 856-8700 ¢ FAX (312) 938-0118

August 9, 2000

Ms. Cheryl Allen ,
Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19J)

Chicago, IL 60604

Subject: Contract No. 68-W7-003 ‘
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:

Enclosed is the site-specific monthly report for July 2000 for the following project:

Multisite Community Involvement Support
The report includes direct labor hours and costs incurred from July 3 through 30, 2000. Please contact me
at (847) 818-7178 with any questions.

Sincerely,
fl\- Cheryl Vacarello

Site Manager
CV/jmk

Enclosure

@ contains recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05Z2Z Date: August 9,2000

Tetra Tech No.: 0AA-003 Reporting Month: July 2000

WA Name: Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager:  Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
David Alberts, Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Doretha Vaughn, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of July 2 *hrough 30, 2000. During this period, Tetra Tech EM Inc.
(Tetra Tech) conducted activities under Tasks 1 through 4, 7 and 8. Because this is a multi-site WA,
specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech staff’
working on site-specific projects and communicated frequently with EPA community involvement
coordinators (CIC) about site-specific work. ’

Tetra Tech conducted work on specific sites and tasks as follows:

Boerke, M1, Site - Tetra Tech submitted a draft fact sheet on July 10, 2000 and, after incorporating
comments received, submitted the final fact sheet on July 12, 2000. About 160 folded and labeled
fact sheets were delivered directly to the U.S. EPA mailroom for mailing and 25 copies of the fact
sheet were sent to the CIC for her files.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech continued working on a community involvement plan
for the two areas, which include 17 sites.

Shiawassee River, Mi, Site - Tetra Tech prepared a fact sheet and overheads for a future public
meeting.

Industrial Excess Landfill, OH, Site - Tetra Tech sent reports to update the information repository
at the site.

City Disposal Corporation Landfill, WI, Site - Tetra Tech reviewed and approved vendor invoices
that included the following ODC and charges which appear in this invoice: $117.00 was expended
for producing and laminating signs used at the open house; $31.00 was expended in reproduction
charges for the invitation to the open house; $112.58 was expended in reproducing, mounting, and

.laminating photograpt < the site used at the open house; and $30.47 was expended in delivering
the invitations to EPA __i mailing.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during July.
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Lemon Lane, IN, Site - $8.43 was expended in computer usage charges and $7.42 was expended in
Federal Express charges for sending photographs, which were to be used in visual aids.

Marina Cliffs, W1, Site - $48.83 was expended in delivery charges for the update letter submitted to
EPA on June 6 and the information repository outline delivered to EPA and the South Milwaukee

Public Library on June 6.

Torch Lake Superfund MI, Site - $24.50 was cxpended in delivery charges for delivering the fact
sheet to EPA on June 2.

Cannelton Industries, Mi, Site - $42.15 was credited for ODCs which were incorrectly charged for

" the past 2 months.

Problems Encounter nd R

No problems were encountered during this reporting period.

liverabl mi
Date Submitted
Draft Fact Sheet for Boerke, W1, Site 07/10/00
Final Fact Sheet for Boerke, W1, Site 07/12/00
Final Fact Sheet for Shiawassee, MI, Site 07/12/00

Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” sites and additional sites as requested by
EPA.

Key Personnel Changes

No key personnel changes were made during this reporting period.
ntractin
No subcontractors were used during this reporting period.

Travel

Individual T & -om Dates Reason

June travel charges for document delivery to EPA appear in this invoice.



Work Assignment Number:  003-CRCR-05ZZ

Page 3
8. Laboratori
Laboratory Name Sample Type No. of Samples
No laboratories were used under this work assignment.
9.  Budget

Tetra Tech expended 101 level-of-effort (LOE) hours and $5,500.89 during the reporting period. A
breakdown of the monthly charges by site follows this Technical Status Report. The cumulative
expenditure through the reporting period is 4,687.5 LOE hours and $318,667.49. The approved
expenditure limit for the work assignment is 9,673 LOE hours and $500,000. (The approved WA
budget is $752,482; the WA is incrementally funded, however, at $500,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
July 2000 Reporting Period

July July
Site or Task Description LOE Cost
Sauget Area #1 17.5 785.62 _
Sauget Area #2 17.0 762.58

101.0 $5,500.89
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Tetra Tech EM Inc.
200 E. Randolph Drive, Suite 4700 ¢ Chicago, IL 60601 ¢ (312) 856-8700 ¢ FAX (312) 938-0118

September 8, 2000

Ms. Cheryl Allen
Community Involvement Coordinator

Office of Public Affairs

. U.S: Environmental Protection Agency Region 5 -
77 West Jackson Boulevard (P-19J)
Chicago, IL 60604 '

Subject: Contract No. 68-W7-003 ,
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:-

Enclosed is the site-specific monthly report for August 2000 for the following project:

Multisite Community Involvement Support

The report includes direct labor hours and costs incurred from July 31 through August 27, 2000. Please
contact me at (847) 818-7178 with any questions.

Sincerely,

Site Manager

CV/jmk

Enclosure

’c‘? contains recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: September 8, 2000

Tetra Tech No.: 0AA-003 Reporting Month: August 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
David Alberts, Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Doretha Vaughn, OAM, EPA Headquarters

) 1. i Progress Made This Reporting Period

This report covers the period of July 31 through August 27, 2000. During this period, Tetra Tech
EM Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, and 6 through 8. Because
this is a multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

During this reporting period, Tetra Tech received new work requests for the Boerke site and
Shelly Ditch, Indiana, site, which was added to Tetra Tech’s list of sites.

Tetra Tech conducted work on specific sites and tasks as follows:

Boerke, Ml, Site - Tetra Tech continued working the Proposed Plan fact sheet and
incorporated EPA comments on the draft text. On August 10, Tetra Tech met with the CIC to
discuss the fact sheet and went to the EPA Records Center to get photos of the site for posters.
On August 16, 2000, Tetra Tech submitted the revised draft text of the fact sheet to EPA. Tetra
Tech began working on visual aids for a future public meeting. Tetra Tech also submitted a
working draft time line text to EPA on August 16, 2000. $52.09 were expended in computer
usage charges; $80.76 were expended in reproduction charges for the fact sheet that was sent
out in July; and $7.36 were expended in FedEx charges.

Industrial Excess Landfill, OH, Site - Tetra Tech began updating the information repository;
the update will be completed at a later date. $37.85 in computer usage was erroneously charged
and will be corrected in a future invoice. $10.08 were expended in reproduction charges, and
$3.62 were expended in FedEx charges.

Sauget Areas 1 and 2, IL, Sites - On August 25, 2000, Tetra Tech submitted a draft
community involvement plan for the two areas to EPA. Once Tetra Tech receives comments
and local additional information that was requested, it will finalize the community involvement
plan.
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Shelly Ditch, IN, Site - This is a new site that was added to Tetra Tech’s work assignment.
Tetra Tech picked up site files from EPA.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during August.

"City Disposal, WI - No work was conducted on this site; the charges that appear on this invoice .

are due to a correction of clerical time, which was previously charged to the Cannelton Industries
site.

Lemon Lane Landfill, IN, Site - Past telephone charges appear on this invoice.
Problems Encountered and Resolved

No problems were encountered dﬁring this reporting period.

Deliverables Submitted

Date Submitted
Monthly Progress Report 08/09/00
Revised Draft Fact Sheet for Boerke, MI, site 08/16/00
Draft Time Line for Boerke, M1, site 08/16/00
Draft CIP for Sauget Areas 1 and 2, IL, sites 08/25/00

Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” and additional sites as requested by EPA.

Key Personnel Changes

No key personnel changes were made during this reporting period.

Subcontracting

No subcontractors were used during this reporting period.



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
August 2000 Reporting Period

August August
Site or Task Description LOE Cost -

Sauget Area #1 1,910.24
Sauget Area #2 325 1,769.05

104.0 $5,694.80
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Travel
Individual To/From Dates _ Reason .
There was no travel during the reporting period.
Laboratories
Laboratory Name Sample Type No. of Samples
No laboratories were used under this work assignment.
Budget

Tetra Tech expended 104 level-of-effort (LOE) hours and $5,694.80 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The

cumulative expenditure through the reporting period is 4,791.50 LOE hours and $324,362.29. The
approved expenditure limit for the work assignment is 9,673 LOE hours and $500,000. (The
approved WA budget is $752,482; the WA is incrementally funded, however, at $500,000.)



b ]

Tetra Tech EM Inc.

200 E. Randolph Drive, Suite 4700 4 Chicago, I 60601 4 (312) 856-8700 ¢ FAX (312) 938-0118

October 18, 2000

Ms. Cheryl Allen

Community Involvement Coordinator

Office of Public Affairs

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (P-19])

Chicago, IL 60604

Subject: Contract No. 68-W7-003
Work Assignment No. 003-CRCR-05ZZ

Dear Ms. Allen:

Enclosed is the site-specific monthly report for September 2000 for the following project:
Multisite Community Involvement Support

The report includes direct labor hours and costs incurred from August 28 through October 1, 2000.

Please contact me at (847) 818-7178 with any questions.

Sincerely,

Cheryl Vacarello
Site Manager

CV/jmk

Enclosure

’é{l}- contains recycled fiber and is recyclable



TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: October 18, 2000

Tetra Tech No.: 0AA-003 Reporting Month: September 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Steve Nathan, Project Officer
David Alberts, Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Doretha Vaughn, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of August 28 through October 1, 2000. During this period, Tetra
Tech EM Inc. (Tetra Tech) conducted activities under Tasks 1 through 4, 6, and 7. Past ODC
charges appear under Task 8. Because this is a multi-site WA, specific activities are reported by
site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA commumty
involvement coordinators (CIC) about site-specific work.

During this reporting period, Tetra Tech received new work requests for the Industrial Excess
Landfill site.

Tetra Tech conducted work on specific sites and tasks as follows:

Boerke, M, Site - During this reporting month, the draft text for the proposed plan was sent to
the CIC via email on September 7, 2000; EPA comments were incorporated; and the revised text
was forwarded on September 11. A draft layout of the fact sheet was faxed on September 19
and after receiving approval, the fact sheet was reproduced. On September 21, 2000, Tetra Tech
submitted approximately 160 copies of the final proposed plan fact sheet to the U.S. EPA mail
room for mailing and approximately 50 copies were sent to the CIC for her files and distribution at
the open house and public meeting. On September 1, 2000, a draft time line was submitted to
U.S. EPA and after receiving comments from the CIC on September 7, Tetra Tech submitted a
revised draft on September 11. The CIC then decided not to produce a time line for the open
house or public meeting. Tetra Tech also worked on the two poster boards for the open house
and public meeting. A draft of the poster boards, each containing five photographs and captions,
was submitted to U.S. EPA on September 27, 2000. On September 21 and 27, Tetra Tech
placed ads n the local papers announcing the open house and public meeting. On September 22,
2000, Tetr.. Tech sent an updated Information Repository box to the Oak Creek Public Library
and a copy of the updated Table of Contents was sent to the CIC. $301.00 were expended in
graphic charges to have the pictures mounted on posters and the posters laminated. $322.45 were
expended in reproducing the fact sheet. $112.24 were expended in computer usage charges.



Work Assignment Number: 003-CRCR-05ZZ

Page 2

Industrial Excess Landfill, OH, Site - Tetra Tech began working with U.S. EPA on the
community interviews, which will occur later in October. A $13.21 credit appears on this invoice
as a result of the $37.85 in computer usage that was erroneously charged last month being
reversed and a $24.64 delivery charge for materials sent to U.S. EPA in July, 2000.

Sauget Areas 1 and 2, IL, Sites - On September 5, 2000, Tetra Tech submitted a draft update
on the Dead Creek cleanup project. After incorporating comments, Tetra Tech submitted
approximately 150 copies of the final update to U.S. EPA for mailing. Tetra Tech also updated

the mailing list for the two sites.

Sheliy Ditch, IN, Site - Tetra Tech began reviewing site files and worked on the draft fact
sheet text. '

Shiawassee River Site - Tetra Tech talked with the CIC and the remedial project manager
regarding the draft PowerPoint presentation for the future public meeting. $87.00 were expended
in charges for graphic work done in July for the draft fact sheet. The graphic person worked for

a temporary agency at the time.

Lemon Lane Landfill, IN, Site - Tetra Tech provided graphics support for a public meeting.
An invoice in the amount of $447.00 for reproduction of a January 2000 fact sheet also appears

on this invoice.

Tetra Tech did not conduct work on the following sites; however, costs incurred from previous
reporting periods were invoiced during September.

Bennets Landfill, IN - Past telephone charges of $.59 from February 2000 appear on this
invoice.

Butterworth Landfill, MI - Past telephone charges of $19.72 from January and February
appear on this invoice.

Cannelton Industries, OH - Past telephone charges of $2.72 rom June 2000 appear on this
invoice.

City Disposal, WI - No work was conducted on this site; the charges that appear on this invoice
are from ads placed on June 22 in the Madison newspapers announcing the open house ($651.62)
and in three other local newspapers (8417.05). '

Marina Cliffs, W1 - Past FedEx charges of $7.41 appear on this invoice.
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2. Problems Encountered and Resolved

The charges for the graphic person from a temporary agency which was used for Shiawassee
- appear under Task 2 as lab samples. The placement of those charges there was necessary to

apply proper indirect rates, as no line item existed for temporary agencies.

3. Deliverables Submitted ‘
Date Submitted
Monthly Progress Report 09/08/00
Draft Text for Proposed Plan Fact Sheet for Boerke, MI, 0971 1/00
site
Revised Draft Time Line for Boerke, MI, site 09/11/00
Draft Proposed Plan Fact Sheet for Boerke, M1, site 09/19/00
Final Proposed Plan Fact Sheet for Boerke, MI, site 09/21/00
Updated Information Repository for Boerke, MI, site 09/22/00

Public Notice Announcements Placed for Boerke, M1, site ~ 09/21/00
Public Notice Announcements Placed for Boerke, M, site 09/27/00
Draft Posters for Boerke, M, site ‘ 09/27/00

4, Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” and additional sites as requested by EPA.

5. Key Personnel Changes
No key personnel changes were made during this reporting period.

6. Subcontracting

No subcontractors were used during this reporting period.

7. Travel
Individual To/From Dates Reason
Sukackas, Eleanor IBNTIATI) 08/30/00 Attend meeting/deliver Sauget documents to

EPA

The travel charges which appear above, plus past April (Eleanor Sukackas) and July (Cheryl
Vaccarello) travel charges appear in this invoice. .
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Laboratories
Laboratory Name Sample Type No. of Samples

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 157 level-of-effort (LOE) hours and $9,906.25 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The

cumulative expenditure through the reporting period is 4,948.50 LOE hours and $334,268.54. The
approved expenditure limit for the work assignment is 9,673 LOE hours and $500,000. (The
approved WA budget is $752,482; the WA is incrementally funded, however, at $500,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
September 2000 Reporting Period

: September September
Site or Task Description LOE Cost

12.0 760.75
Sauget Area #1 10.5 701.38

Sauget Area #2

157.0 $9,906.25




TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: January 10, 2001

Tetra Tech No.: 0AA-003 Reporting Month: December 2000
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Steve Nathan, Project Officer
David Alberts, Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters
Doretha Vaughn, OAM, EPA Headquarters

1. Progress Made This Reporting Period

This report covers the period of November 27 through December 31, 2000. During this period,
Tetra Tech EM Inc. (Tetra Tech) conducted activities under Tasks 1, 2, 4, and 6 through 8.
Because this is a multi-site WA, specific activities are reported by site rather than by WA task.

Tetra Tech maintained communication with the U.S. Environmental Protection Agency (EPA)
work assignment manager (WAM) about the status of ongoing and planned projects. Tetra Tech
staff working on site-specific projects also communicated frequently with EPA community
involvement coordinators (CIC) about site-specific work.

During this reporting period, Tetra Tech received a new work request to update the Fultz Landfill
site mailing list.

Tetra Tech conducted work on specific sites and tasks as follows:

American Chemical Services, IN, Site - On December 29, 2000, Tetra Tech submitted the
site mailing list to the CIC.

Industrial Excess Landfill, OH, Site - On November 28, 2000, Tetra Tech submitted the draft
Community Involvement Plan to EPA. Tetra Tech submitted a public notice announcement on
December 12, 2000. $3.80 were expended in computer charges and $43.39 were expended in
telephone charges from previous months.

Shelly Ditch, IN, Site - After receiving final approval, Tetra Tech submitted about 155 folded,
sealed, and labeled copies of the final fact sheet to the EPA for mailing. Approximately 25 copies
of the fact sheet were delivered to the CIC and 10 copies were delivered to the remedial project
manager for their files and distribution. $3.62 were expended in Federal Express charges for
submitting the revised draft fact sheet to the remedial project manager and $20.32 were expended
in computer usage charges. ‘

Marina Cliffs, W1, Site - Tetra Tech updated the site mailing list from past returns. On
November 28, 2000, Tetra Tech submitted the final letter update to EPA. Approximately 325
letters in sealed and labeled envelopes were sent directly to the EPA for mailing and 5 copies
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were sent directly to the CIC. Also on November 28, 2000, Tetra Tech sent an information
repository update letter and enclosures to the South Milwaukee Public Library asking the library
to update the information repository. $45.41 were expended in computer usage charges and
$61.20 were expended in internal reproduction charges.

Torch Lake Superfund, Ml, Site - Tetra Tech continued working on the fact sheet for this site.
Tetra Tech worked with the CIC and the Michigan project manager for the site.

Tetra Tech did not conduct any work on the following sites; however costs incurred from
previous reporting periods were invoiced during December.

Sauget Area 1, IL, Site - $.33 were expended for postage.

2. Problems Encountered and Resolved

The ODC charges of $20.30 for Lemon Lane and $.15 for Winston Thomas were incorrectly
charged to this project and will be reversed in a later invoice.

3. Deliverables Submitted
Date Su_bmitted

Final Fact Sheet for Shelly Ditchi, IN, site 11/28/00
Final Letter Update for Marina Cliffs, W1, site 11/28/00
Information Repository Update for Marina Cliffs, W1, site 11/28/00

Draft Community Involvement Plan for Industrial Excess 11/28/00
Landfill, OH, site

Public Notice Announcement for Industrial Excess Landfill, 12/12/00
OH, site

Monthly Progress Report - 12/14/00

Updated Mailing List for American Chemical Services, IN, 12/29/00
site

4, Activities Planned Next Reporting Period

Tetra Tech will continue to provide support for “active” and additional sites as requested by EPA.



Work Assignment Number: 003-CRCR-05ZZ

Page 3

Key Personnel Changes
No key personnel changes were made during this reporting period.

- Subcontracting

No subcontractors were used during this reporting period.
Travel

Individual To/From Dates Reason

Hurst, Megan - ' Chicago 11/14/00 Deliver documents to EPA Region 5

The above travel charges appears in the invoice.

Laboratories

)

Laboratory Naﬁe Sample Type No. of les

No laboratories were used under this work assignment.

Budget

Tetra Tech expended 69.5 level-of-effort (LOE) hours and $3,287.77 during the reporting period.
A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 5,246 LOE hours and $349,658.36. The
approved expenditure limit for the work assignment is 9,673 LOE hours and $500,000. (The
approved WA budget is $752,482; the WA is incrementally funded, however, at $500,000.)



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
. Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
December 2000 Reporting Period

December December
Site or Task Description LOE Cost
0.35

_ B

0.0
69.5 $3,287.77




TECHNICAL STATUS REPORT

Work Assignment Number: 003-CRCR-05ZZ Date: March 2,2001

Tetra Tech No.: 0AA-003 Reporting Month: February 2001
WA Name:  Multisite Community Tetra Tech WA Manager: Cheryl Vacarello
Involvement Support EPA WA Manager: Cheryl Allen

Prepared by: Cheryl Vacarello

Distribution: Diane M. Spencer, Project Officer
David Alberts, Contracting Officer
Nancy Ortowski, OSWER, EPA Headquarters :
Doretha Vaughn, OAM, EPA Headquarters R

1. Progress Made This Reporting Period

This report covers the period of ianuéry 29 through February 25, 2001. During this period, Tetra
Tech EM Inc. (Tetra Tech) conducted activities under Tasks 1, 2, 4, 7, 8, and 10. Because this is
a multi-site WA, specific activities are reported by site rather than by WA task. .

Under project management, Tetra Tech maintained communication with the U.S. Environmental
Protection Agency (EPA) work assignment manager (WAM) about the status of ongoing and
planned projects. Tetra Tech staff working on site-specific projects also communicated

frequently with EPA community involvement coordinators (CIC) about site-specific work.

$158.37 were expended in computer usage charges for project management and project closeout
activities. Tetra Tech also completed work assignment close-out activities, including file transfer,
and drafting the work assignment close-out report (WACR). e

AN

Tetra Tech conducted work on specific sites and tasks as follows:

Butterworth Landfill, M, Site - Tetra Tech continued working on a fact sheet for this site and
on February 19, 2001, Tetra Tech submitted a draft fact sheet to EPA. Tetra Tech also updated
the mailing list. Because the work assignment is closing out at the end of February, Tetra Tech
submitted to EPA on February 23, 2001, an electronic copy of the fact sheet and an electronic
copy of the updated mailing list. $7.00 were expended in travel expenses and $10.65 were
expended in computer usage charges.

City Disposal Corporation, W1, Site- Tetra Tech submitted an updated mailing list on
February 22, 2001.

Industrial Excess Landfill, OH, Site - Tetra Tech received comments from the CIC on the
draft Community Involvement Plan (CIP), addressed the comments, and submitted a revised CIP
on February 8. Tetra Tech also worked with EPA and a marketing firm to assemble a new
mailing list for the site. Tetra Tech sent an electronic file of the current mailing list to EPA on
February 22, 2001. $2.34 were expended in telephone charges; $44.37 were expended on in-
house copying charges of the community involvement plan; $10.69 were expended in computer
usage charges; $33.60 were expended in delivery charges to deliver information repository
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documents to EPA; and $686.80 were expended in charges for a purchased mailing list as
requested by the CIC. .

Metamora Superfund, MI, Site - Tetra Tech submitted a draft fact sheet on January 31, 2001. .
After incorporating comments received from the CIC and remedial project manager, Tetra Tech
submitted the final fact sheet to EPA on February 6, 2001. Tetra Tech also updated the site
mailing list. $6.94 were expended in computer usage charges.

Sauget Areas 1 and 2, IL, Sites - Tetra Tech received comments on the CIP and addressed ;5,4
those comments. Tetra Tech submitted a revised CIP to EPA on February 23, 2001.

Torch Lake Superfund, MI, Site - Tetra Tech received revised text and photographs for the
Torch Lake fact sheet on February 17, 2001 from EPA. Tetra Tech submitted a draft fact sheet
in layout form to EPA on February 21, 2001. Tetra Tech also updated the site mailing list.
Because the work assignment is closing out, Tetra Tech was not able to complete the fact sheet
and therefore sent an electronic copy of the draft fact sheet and the updated mailing list to the
CIC. $12.88 were expended in computer usage charges.

Tetra Tech did not conduct any work on the following sites; however costs incurred from
‘previous reporting periods were invoiced during February.

Boerke Site - $813.29 were expt.md_ed for ads placed announcing the open house and proposed
plan. o _ i

Shelly Ditch Site - $1.58 were expended in telephone charges.

2. Problems Encountered and Resolved

Under Task 3, the charges for Boerke for placement of a public announcement appear in the
invoice as lab samples. In Report 3T, the labor hours under Task 10 exceeded the work plan
budget. Since work was not being carried over to Tetra Tech through another contracting
mechanism, Tetra Tech had considerable file transfer to complete, including providing electronic
copies when necessary. This was not originally envisioned when the work plan was completed.
The total hours for the WA was within budget.

3. Deliverables Submitted

, Date Submitted
Draft Fact Sheet for Metamora Landill 01/31/01
Final Fact Sheet for Metamora Landfill 02/06/01

Monthly Progress Report 02/08/01



Work Assignment Number: 003-CRCR-05ZZ

Page 3 -
_ Date Submitted
Revised Community Involvement Plan for Industrial Excess 02/08/01
Landfill
- Draft Fact Sheet for Butterworth Landfill Site © 02/19/01

Draft Fact Sheet for Torch Lake Superfund Site 02/21/01
Updated Mailing List for City Disposal Corporation 02/22/01
Electronic Copy Current Mailing List for Industrial Excess  02/22/01
Landfill
Electronic Copy of Draft Fact Sheet and Updated Mailing  02/23/01
List for Butterworth Landfill Site
Revised Community Involvement Plan for Sauget Areas 1 02/23/01
and 2 :

Electronic Copy of Draft Fact Sheet and Updated Mailing  02/23/01
List for Torch Lake Superfund Site

4. Activities Planned Next Reporting Period
The WACR will be submitted.

5. Key Personnel Changes

No key personnel changes were made during this reporting period.

6. Subcontracting

No subcontractors were used during this reporting period.
7. Travel

Individual To/From Dates ‘ Reason

January travel charges for Eleanor Sukackas for local travel related to the Butterworth LF site
appear in this invoice.
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8. Laboratories

Laboratory Name ‘ Sample Type No. of Samples

No laboratories were used under this work assignment.

9, Budget

Tetra Tech expended 142.5 level-of-effort (LOE) hours and $8,089.58 during the reporting "
period. A breakdown of the monthly charges by site follows this Technical Status Report. The
cumulative expenditure through the reporting period is 5,444.5 LOE hours and $360,689.32. The
approved expenditure limit for the work assignment is 9,673 LOE hours and $500,000.

Incurred charges which will appear in the March invoice include $812.62 for travel for Eleanor
Sukackas in October 2000, and $120.35 for reproduction of a February newsletter from
Alphagraphics. )



Tetra Tech EM Inc.
RAC-5 Contract No. 68-W7-0003
Work Assignment 003-CRCR-05ZZ
Site Characterization Multi-Site Community Involvement
Level-of-Effort Hours and Cost by Site
February 2001 Reporting Period

: February February
Site or Task Description LOE Cost
auget Area | 67.29

Sauget Area 2 1 67.29

142.5 $8,089.58




